

# KiwiNet 72 Hour Guide

72Hr Timeline		Timeline (Hours)																											
		-12	-11	-10	-9	-8	-7	-6	-5	-4	-3	-2	-1	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	
Activities Required (pre developed and pre determined objectives and outcomes)														KVH management notified. KVH notify kiwifruit industry CEOs Notify KiwiNet Coordinators of impending conf call KiwiNet Coordinators Conf Call #1 Individual KiwiNet coordinators follow Actions and as per Conf Call 1 minutes															
	Pest identity confirmed by lab (industry notification heads up may be earlier??)													NRT First Response Team Functioning close to site Minutes and action/task register developed from KiwiNet Ops Conf call # 1 Public Announcement Made NBCN Members Notified (NRT and generic)															
Key Milestones & Outcomes																											NRT First Response Team Functioning close to site Minutes and action/task register developed from KiwiNet Ops Conf call # 1 Public Announcement Made NBCN Members Notified (NRT and generic)		

NRT = National Response Team

NBCN = National Biosecurity Capability Network



KiwiNet field teams names to  
NBCN liaison

Final details of what, when, who, how etc based on response requirements. Ongoing planning and  
comms/issues management.

47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66	67	68	69	70	71	72
----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----

Pre trained KiwiNet Team  
arrive at HQ