

# KiwiNet 72 Hour Guide

Activities Required (pre developed and pre determined objectives and outcomes)																																									
72Hr Timeline														Timeline (Hours)																											
														-12	-11	-10	-9	-8	-7	-6	-5	-4	-3	-2	-1	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	
Key Milestones & Outcomes														Pest identity confirmed by lab (industry notification heads up may be earlier??)														KVH management notified.													
																												KVH notify kiwifruit industry CEOs													
																												Notify KiwiNet Coordinators of impending conf call													
																												KiwiNet Coordinators Conf Call #1													
														Individual KiwiNet coordinators follow Actions and as per Conf Call 1 minutes																											
																												NRT First Response Team Functioning close to site													
																												Minutes and action/task register developed from KiwiNet Ops Conf call # 1													
																												Public Announcement Made													
																												NBCN Members Notified (NRT and generic)													

**NRT = National Response Team**

**NBCN = National Biosecurity Capability Network**



KiwiNet field teams names to  
NBCN liaison

Final details of what, when, who, how etc based on response requirements. Ongoing planning and  
comms/issues management.

47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66	67	68	69	70	71	72
----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----

Pre trained KiwiNet Team  
arrive at HQ